Tri-Party Agreement Project Manager List by Milestone

Assistant Lead Regulatory
Milestone EPA PM Ecology PM DOE PM Manager Agency! Type Milestone Title

M-015-00 Cameron, C.E. Menard, N. Cline, M.W. Corey, R.J. Dual M Complete The RI/FS (Or RFI/CMS)
Process For All Non-Tank Farm
OUs

M-015-110B Cameron, C.E. Goswami, D. Cline, M.W. Corey, R.J. Ecology I Submit CMS & FS & Proposed
Plan/CA Decision for 200-DV-1 OU

M-015-112 Cameron, C.E. Menard, N. Cline, M.W. Corey, R.J. Ecology [ Submit Draft B I1S-1 RFI/CMS/RI/FS
work plan

M-015-21A Lobos, R. Menard, N. Cline, M.W. Corey, R.J. Ecology I Submit 200-BP-5 and 200-PO-1 OU
FSR & PP(s) to Ecology

M-015-38B Buelow, L.C. Menard, N. Cline, M.W. Corey, R.J. EPA I Submit Rev'd FS Report & Rev'd PP
for CW-1, CW-3 & OA-1to EPA

M-015-79 Buelow, L.C. Varljen, R. Cline, M.W. Corey, R.J. EPA I Submit CERCLA RI/FS Report and
PP for 100-BC-1/2/5

M-015-91B Cameron, C.E. Menard, N. Cline, M.W. Corey, R.J. EPA I Submit FSR & Proposed Plan for
the 200-BC-1/200 -WA-1 OU

M-015-92A Cameron, C.E. Menard, N. Cline, M.W. Corey, R.J. Ecology I Submit RCRA FI/CMS & RI/FS
Work Plan for 200-EA-1 OU to
Ecology

M-015-92B Cameron, C.E. Menard, N. Cline, M.W. Corey, R.J. Ecology I Submit CMS & FS & Proposed CA
Decision/PP for EA-1

M-015-92C Cameron, C.E. Menard, N. Cline, M.W. Corey, R.J. Ecology I Submit RCRA FI/CMS and RI/FS
Report and Proposed Corrective
Action Decision/PP for 200-IS-1 to
Ecology

M-015-93B Lobos, R. Eberlein, E. Cline, M.W. Corey, R.J. Ecology I Submit RCRA FI/CMS & RI/FS &
Proposed CA Decision/PP for 200-
SW-2

M-015-93C Lobos, R. Eberlein, E. Cline, M.W. Corey, R.J. Ecology I Initiate characterization field work

for 200-SW-2 OU landfills in
accordance with approved Work
Plan.

1 When an agency is not listed as the Lead Regulatory Agency, the project manager identified will be a support contact.
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M-015-96 Lobos, R. Menard, N. Cline, M.W. Corey, R.J. Ecology I Submit 100-OL-1 Rl report and a
CR to establish a date for the FS
report to Ecology

M-015-98 Cameron, C.E. Schleif, S.N. Cline, M.W. Corey, R.J. EPA I Complete remedial investigation
of U Plant related waste sites
located in 200-WA-1

M-015-99 Cameron, C.E. Schleif, S.N. Cline, M.W. Corey, R.J. EPA I Complete remedial investigation
of PFP related waste sites located
in 200-WA-1

M-016-00 Faulk, D.A. Menard, N. Farabee, O.A. Corey, R.J. Dual M Comp. remedial actions for all
non-tank farm & non-canyon OUs

M-016-00A Buelow, L.C. Menard, N. French, M.S. Corey, R.J. Dual I Complete All Interim Response
Actions For The 100 Areas

M-016-00B Simes, B. Menard, N. French, M.S. Corey, R.J. EPA I Complete All Interim 300 Area
Remedial Actions

M-016-00C Lobos, R. Varljen, R. French, M.S. Corey, R.J. EPA I Complete All Response Actions In
The 100K Area

M-016-110-T02 | Buelow, L.C. Menard, N. Cline, M.W. Corey, R.J. Dual T Take Actions Such That
Hexavalent Cr Meets Drinking
Water Stds

M-016-110-T03 | Buelow, L.C. Menard, N. Cline, M.W. Corey, R.J. Ecology T Take Actions To Contain Sr-90 GW
Plume at 100-NR-2 OU

M-016-110-T04 | Buelow, L.C. Menard, N. Cline, M.W. Corey, R.J. Dual T Implement Remedial Actions in All
100A RODS For GW Ous

M-016-119-T01 | Lobos, R. Menard, N. Cline, M.W. Corey, R.J. Dual T Operational Sys in Place To
Contain GW Plumes in 200 NPL
Area

M-016-143 Lobos, R. Varljen, R. French, M.S. Corey, R.J. EPA I Complete The Inerim Response
Actions For The 100K Area Phase 2

M-016-149 Simes, B. Varljen, R. French, M.S. Corey, R.J. EPA I Complete Interim Response Action
for 36 100-1U-2/6 Waste Sites

M-016-164 Simes, B. Menard, N. French, M.S. Corey, R.J. Ecology I Complete 100-N Interim Response
Actions and Close 100-N Ancillary
Facilities Area of Contamination
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M-016-173 Lobos, R. Skinnarland, R.R. | French, M.S. Corey, R.J. EPA I Select K Basin Sludge Treat. &
Pkging Technology propose new
MS's

M-016-175 Lobos, R. Skinnarland, R.R. | French, M.S. Corey, R.J. EPA I Begin sludge removal from 105-
KW fuel storage basin

M-016-176 Lobos, R. Skinnarland, R.R. | French, M.S. Corey, R.J. EPA I Complete sludge removal from
105-KW Fuel Storage Basin

M-016-177 Lobos, R. Skinnarland, R.R. | French, M.S. Corey, R.J. EPA I Complete 105-KW sludge transfer
equipment installation

M-016-178 Lobos, R. Skinnarland, R.R. | French, M.S. Corey, R.J. EPA I Initiate Deactivation of 105-KW
Fuel Storage Basin

M-016-181 Lobos, R. Skinnarland, R.R. | French, M.S. Corey, R.J. EPA I Complete Deactivation,
Demolition & Removal of 105-KW
FSB

M-016-186 Lobos, R. Skinnarland, R.R. | French, M.S. Corey, R.J. EPA I Initiate Soil Remediation Under
105-KW Fuel Storage Basin

M-016-193 Laija, E. Menard, N. Cline, M.W. Corey, R.J. EPA I Investigate SE Chromium Plume,
Install Wells, Eval. GW Monitoring
Data & Install Monitoring Wells

M-016-200A Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. EPA I Complete U Plan Canyon (221 U
Facility) Demolition

M-016-200B Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. EPA I Complete U Plant Facility (221 U
Facility) Barrier Construction

M-016-255 Faulk, D.A. Menard, N. Farabee, O.A. Corey, R.J. Ecology I Complete removal of all waste
sites for FY18 as identified in M-
16-16-01

M-016-85 Simes, B. Schleif, S.N. French, M.S. Corey, R.J. EPA I Complete remedial actions for
300-296 and final disposition for
324 Bldg and ancillary bldgs

M-016-85A Simes, B. Schleif, S.N. French, M.S. Corey, R.J. EPA I Complete remote excavation of
300-296 waste site
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M-016-86 Simes, B. Schleif, S.N. French, M.S. Corey, R.J. EPA I Complete remedial actions for
618-11 Burial Ground in
accordance with DOE/RL-2014-13-
ADD1

M-024-000 Faulk, D.A. Whalen, C.L. Cline, M.W. Corey, R.J. Ecology M Complete Well Installations with
RCRA/CERCLA Requirements

M-024-58 Faulk, D.A. Goswami, D. Cline, M.W. Corey, R.J. Ecology I Initiate Discussions of Well
Commitments (Annually)

M-024-68 Faulk, D.A. Goswami, D. Cline, M.W. Corey, R.J. Ecology I Comp Const of All Wells Listed for
CY17 and Before Identified in Att 1
of TPA Chg Pkg M-024-14-01

M-024-68-T01 Faulk, D.A. Goswami, D. Cline, M.W. Corey, R.J. Ecology T Conclude discussions of well
commitments initiated under M-
024-58

M-024-69 Faulk, D.A. Goswami, D. Cline, M.W. Corey, R.J. Ecology I Complete construction of all wells
listed for CY18 and before as listed
in M-24-15-01

M-024-69-T01 Faulk, D.A. Goswami, D. Cline, M.W. Corey, R.J. Ecology T Conclude discussions of well
commitments initiated under M-
024-58

M-026-01AA Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Hanford Land Disposal
Restrictions Summary Report

M-026-07D Faulk, D.A. Goswami, D. Farabee, O.A. Corey, R.J. Dual I Evaluation of Tritium Treatment
Technology to EPA & Ecology

M-035-00 Einan, D. Palomarez, A. Dickinson, S.L. Franco, J.R. Dual M Complete Data Management
Enhancements

M-035-09 Einan, D. Palomarez, A. Dickinson, S.L. Franco, J.R. Dual I Conduct Biennial Assessments Of
Information And Data Access
Needs

M-036-01 Einan, D. Brown, M.J. Korenkiewicz, S. | Franco, J.R. Dual I Submit to EPA & Ecology Lifecycle
Scope, Schedule & Cost

M-037-10 Faulk, D.A. Menard, N. Farabee, O.A. Corey, R.J. Ecology I Complete Closure for 6 Specified
TSD Units
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M-037-11 Faulk, D.A. Menard, N. Farabee, O.A. Corey, R.J. Ecology I Complete Closure Requirements
for 216-B-3 & 216-S-10

M-037-13 Faulk, D.A. Menard, N. Farabee, O.A. Corey, R.J. Ecology I Complete Closure for the 241-CX
Tank System

M-042-00A Faulk, D.A. Lyon, J. Fletcher, T.W. Fletcher, T.W. Ecology M Complete the Closure of All DST
Tank Farms

M-045-00 Faulk, D.A. Lyon, J. Fletcher, T.W. Fletcher, T.W. Ecology M Complete Closure Of All SST Farms

M-045-13 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Interim Completion Of Tank S-112
SST Waste Retrieval And Closure

M-045-13E Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Complete Negotiations for Interim
Milestones for Closure of S-112

M-045-15 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Completion Of Tank A-103 SST
Waste Retrieval

M-045-15A Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit A Retrieval Data Report
Pursuant to Agreement Appendix |

M-045-15D Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Exception to Waste Retrieval
Criteria Pursuant to Agreem
Appnx H

M-045-56 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Complete Implementation Of
Agreed-To Interim Measures

M-045-56 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Ecology and DOE Agree, At A
Minimum To Meet Yearly (By July)

M-045-59 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Control Surface Water Infiltration
Pathways As Needed

M-045-61A Faulk, D.A. Lyon, J. Beach, R.E. Fletcher, T.W. Ecology I Submit to Ecology a primary doc.
Phase 2 CMS, and rev. 0 update to
the RFI Report for WMA C

M-045-62 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Phase 2 Corrective Measures
Implementation Work Plan For
WMA C

M-045-70 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Complete Waste Retrieval from all
Remaining Single Shell Tanks

M-045-82 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Comp. Permit Modification
Request for Tiers 1,2,3
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M-045-83 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Complete the Closure of WMA C

M-045-84 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Comp Neg's of HFFACO Interim
Milestones for Closure of 2nd
WMA

M-045-85 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Comp Neg's of HFFACO Interim
M/Ss for Closure of Remaining
WMAs

M-045-86 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for 19 Tanks Retrieved

M-045-86A Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for C-101

M-045-86B Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for C-102

M-045-86D Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for C-105

M-045-86) Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for C-112

M-045-86L Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for Remaining 9 SSTs

M-045-86M Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for Remaining 9 SSTs

M-045-86N Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for Remaining 9 SSTs

M-045-860 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for Remaining 9 SSTs

M-045-86P Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for Remaining 9 SSTs

M-045-86Q Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for Remaining 9 SSTs

M-045-86R Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for Remaining 9 SSTs

M-045-86S Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to
Ecology for Remaining 9 SSTs
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M-045-91E2 Faulk, D.A. Lyon, J. Johnson, J.M. Fletcher, T.W. Ecology I Provide SST Farms Dome
Deflection Surveys Every Two
Years

M-045-91I Faulk, D.A. Lyon, J. Johnson, J.M. Fletcher, T.W. Ecology I Provide IQRPE Certification of SSTs
Structural Integrity

M-045-92 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Complete Installation of four
Additional Barriers

M-045-92N Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Construct Barriers 1 & 2 in 241SX
Farm

M-045-920 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Barrier 3
Design/Monitoring Plan

M-045-92P Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Barrier 3 Construction Complete

M-045-92Q Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Barrier 4
Design/Monitoring Plan

M-045-92R Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Barrier 4 Construction Complete

M-047-00 Faulk, D.A. Lyon, J. Pfaff, S.H. Fletcher, T.W. Ecology M Completion of Work for Mgmt of
Secondary Waste

M-047-07 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology I CD-1 For Secondary Liquid Waste
Treatment and CHG REQ for CD-2
to ECY

M-062-00 Faulk, D.A. McDonald, D. Fletcher, T.W. Fletcher, T.W. Ecology M Complete Pretreatment
Processing/Vitrification Of HLW &
LAW

M-062-01 Faulk, D.A. McDonald, D. Young, J.D. Hamel, W.F. Ecology I Submit Semi-Annual Project
Compliance Report

M-062-21 Faulk, D.A. McDonald, D. Noyes, D.L. Hamel, W.F. Ecology I Annually Submit Data Which
Demonstrates OPS of WTP

M-062-31-T01 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology T Comp. Final Design & Submit
RCRA Part B Permit Mod Request

M-062-32-T01 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology T Start Const. of Supp Vit Facility
and/or WTP Enhancements

M-062-33-T01 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology T Comp. Const of Supp Treatment

Vit Facility &/or WTP
Enhancements
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M-062-34-T01 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology T Comp. Hot Commissioning of Supp
Treat. Vit Fac. &/or WTP Enhance

M-062-40 Faulk, D.A. McDonald, D. Smith, D.M. Fletcher, T.W. Ecology I Submit System Plan to Ecy/Select
Minimum 3 Scenario's

M-062-45 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology I Comp. Neg's 6-Mo After Last
Issuance of System Plan

M-062-45-T01 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology T Comp. Neg's 6-Mo After Last
Issuance of System Plan

M-062-45-XX Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology I Comp. Neg's to Resolve Future
Disputes M-062-45 Para 4&5

M-062-45-77 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology I Negotiate a one time
supplemental treatment selection

M-062-45-77-A Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology I Convert M-062-31-T01 Thru M-
062-34-T01 to Interim Milestones

M-083-00A Laija, E. Schleif, S.N. Teynor, T.K. Corey, R.J. Ecology M PFP Facility Transition And
Selected Disposition Activities

M-085-00 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Dual M Comp Response Actions for
Specified Canyon Fac. & Waste
Sites

M-085-01 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Dual I Submit CR to Establish Date for
Major Milestone M-085-00

M-085-100 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. EPA I Submit Removal Action Work Plan
for 224-T to EPA

M-085-70 Cameron, C.E. Schleif, S.N. Cline, M.W. Corey, R.J. Ecology I Submit Remedial
Investigation/Feasibility Study
Work Plan for 200-CB-1 to Ecology

M-085-72 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Submit Removal Action Work Plan
for 224-B to Ecology

M-085-74 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Submit for approval proposal(s)

for expedited response action(s)
for Tier 1 & 2 facilities in B Plant
Geographic Area
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M-085-76 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Initiate response actions for non-
time-critical RA to address B Plant
Canyon cleanup in 200-CB-1
M-085-80 Cameron, C.E. Schleif, S.N. Cline, M.W. Corey, R.J. Ecology I Submit Remedial
Investigation/Feasibility Study
Work Plan for 200-CP-1 to Ecology
M-085-80A Cameron, C.E. Schleif, S.N. Cline, M.W. Corey, R.J. Ecology I Submit DQO report to Ecology on
structural integrity of the PUREX
storage tunnels 1 and 2
M-085-82 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Submit approval proposals(s) for
expedited response action(s) for
Tier 1 & 2 facilities in PUREX
M-085-84 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Initiate response actions for Purex
in accordance with schedule in
approved Remedial/RA WP
M-085-90 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. EPA I Submit Remedial
Investigation/Feasibility Study
Work Plan for 200-CR-1 to EPA
M-089-00 Simes, B. Schleif, S.N. French, M.S. Corey, R.J. Ecology M Closure Of Non-Permitted MW
Units In 324 Bldg REC B&D Cells
M-090-00 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology M Acquire/Modify Facilities For
Storage/Disposal of IHLW & ILAW
M-090-13 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology I CD-1 for Interim Hanford Storage
Project and CHG REQ for CD-2 to
ECY
M-091-00 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology M Complete Treatment to LDR
Standards for all MLLW & TRUM
Waste
M-091-03 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit annual Revision of TRUM
& MLLW PMP To Ecology
M-091-03)J Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM
And MLLW PMP To Ecology
M-091-03K Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM

And MLLW PMP To Ecology
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M-091-03L Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM
And MLLW PMP To Ecology

M-091-03M Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM
And MLLW PMP To Ecology

M-091-03N Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM
And MLLW PMP To Ecology

M-091-030 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM
And MLLW PMP To Ecology

M-091-03P Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM
And MLLW PMP To Ecology

M-091-44T Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Change Pkg to Complete
Dispositin of CH TRUM & RH
TRUM

M-091-47C Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Certify or treat 280 cubic meters
of TRUM/MLLW waste

M-091-47D Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Certify or treat 280 cubic meters
of TRUM/MLLW waste and submit
a change request

M-091-48 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Complete the offsite shipment of
all TRUM waste

M-091-49 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Complete retrieval and
designation of RH and CH RSW

M-091-49A Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit a change request to
establish a schedule for achieving
the retrieval of RSW

M-091-51 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit secondary document for
new or modified facilities to
process all Hanford Site RH TRUM
waste

M-091-52 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit change request with target

dates for new/modified
capabilities to process TRUM
waste
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M-091-53 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit milestone change request
to replace target dates for
capabilities to process TRUM
waste

M-092-00 Faulk, D.A. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology M Acquire Facilities For Cs/Sr, Na &
SCW

M-092-05 Faulk, D.A. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Determine Disposition Path and
Establish Cs/Sr Milestones.

M-092-09 Faulk, D.A. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Establish Milestones And/Or
Target Dates For Sodium Facilities

M-093-00 Buelow, L.C. Schleif, S.N. French, M.S. Corey, R.J. Dual M Final Disposition Of 100 Area
Surplus Production Reactor Bldgs

M-093-27 Lobos, R. Schleif, S.N. French, M.S. Corey, R.J. EPA I Complete 105-KW Reactor Interim
Safe Storage

M-093-28 Lobos, R. Schleif, S.N. French, M.S. Corey, R.J. EPA I Submit Change Package for
Proposed Interim Milestones for
105-KE/KW Reactor Interim Safe
Storage

M-094-00 Simes, B. Schleif, S.N. French, M.S. Corey, R.J. EPA M Complete Disposition Of 300 Area

Surplus Facilities, Excluding 324
Bld
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